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Diary: Dispute

Tower Activities

04-23-13, Tuesday, Clear, 56-78 F, Humility 45% - Tower Activites

* First day started for "Tower Activites" works.
* Per Mohammad & Sami, several work activites are in Tower Field:

- NDT and repair of the tower base shear plate welding
- Tower fender fabrication & tower footing temporary fender removal
- Removal of erection tower / favco tower crane
- Tower painting
- Tower punch list., etc.

* Saw Sami at the CT connex near by area, he was watching removal of the erection tower operation (@
Ele. 112 area). Sami said that no access from elevator to El. 112 area for us, There were around 10 IRWs
(Tony's group) working on tower frame removal. Another crew were removing last section of Catwalk at
NMS near N60 area - this operation finished on 10:15 AM. Tower crew also removed a big flan frame from
tower to deck as well (see pic.). Mohammad was here around 10:00 AM.
* After break, Sami took me to the tower base area to see the base shear plate welding & tower footing
temporary tower / fender removal operation (from 10:35 AM to 12:25 PM).
* After lunch, went to field and saw Sami at deck near tower area. He left around 2:30 PM. I coved
inspection from now on to end of work.
* Talked to Doug & Lariane about Tony's group personnel for diary purpose. Sami told me, he will take
care of labor listing on his diary and if I see workers coming or leaving just can tell him next day.
* Forman Tony told us (Doug, Lariane & myself) that ABF will work 10 hours today due to strong wind
affecting the swing of big piece cuted frame.
* At 5:00 PM, Tony's group stopped removal working & came dowm from the stair (total 11 workers). Also
five piledrivers left job side (fender area) at 5:00 PM.
* Need to obtain crew name list from PMIV Sami's diary tomorrow.
* Went back office and left around 05:30 PM.
* OT 2 hrs today 04-23-13.
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Big flat erection tower frame & last section cable catwalk came down Erection Tower frame removal @ Ele. 112.

At 5 PM, crew of 11 came down from elevator. Marking on tower base shear plate repair welding

Tower base shear plate welding repair - QA/QC weld testing Tower south fender temporary structure removal
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Five pipedrivers worked on temporary fender & structure removal
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